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PROJECT 42

Technical Field Support Plan

1. SCOPE
This statement sets forth the Fairchild Space and Defense Systems
(FSDS) plan for field service a;xd technical liaison for Project 42

under an associate contractor relationship established by the customer.

2, REQUIREMENTS

FSDS will provide trained engineering personnel for payload tests,
system integration, flight data analysis, etc. in conjunction with AP
and the customer. FSDS shall be responsible for the performance of
all tests on its delivered system in addition to pla;nning, scheduling
and analysis of all componen;, subsystem, system, pre/in/and post
flight dat;. FSDS will perform these functions in close coordination

with AP and the cusfomer.

2.1 TRAINING OF FIELD PERSONNEL
FSDS will conduct a training program of field personnel at Syosset
during the course of the program for a period of three (3) months

prior to their field assignment.

2.2 SYSTEM INTEGRATION AT A.P.
FSDS field personnel will upon receipt of a delivered camera sub-
system or component at AP conduct suitable performance tests to

determine acceptability., These individuals will continue operation
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of the camera subsystem during system integration checkout and

STATINTL acceptance testing at Al‘D (includin- patio, resolution, etc.
tests). FSDS will process and evaluate the results of these tests
and advise the customer of the performance level of the camera
subsystem. Close liaison will be maintained with AP personnel in
planning, scheduling and execution of the integration and acceptance

\
tests,

FSDS will assist the customer and AP in the schedule and flight

planning of the program as required.

2.3 - FLIGHT OPERATIONS

/

"FSDS field personnel will conduct MAB tests on 'the camera subsystem
at the launch site, during. the preflight checkout phase. Evaluation and
processing of all camera data will be accomplished sy FSDS personnel
and final a.pi:roval recommendations malde to the customer. This per-
soﬁnel will also b;. présent for a.ssis.tance to the customer during
checkc_)ut on the pad and for data analysis during the flight.

2.4 . POST FLIGHT OPERATIONS

FSDS will assist the customer in the removal of the recovered payload,
evaluation of the final processed material and T/M data.

2.5 FIELD MODIFICATIONS

FSDS personnel will perform any minor field modifications on the
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camera subsystem that may be required as a result of new system

requirements,

2.6 " SPARE PARTS

FSDS personnel will évalurate the pi'esent inventqry of spare parts
residual at AP from the previous program. (This inventory will
form a basis of additional spare parts recommendation to be sub-
mitted to and approved by the customer for support'of the four (4)
new units. ) |

FSDS personnel will maintain spare parte in a flightworthy condition
at the AP and launch facilities

2.7 AGE

FSDS will be responsible for the maintenance and operation of AGE
used for camera subsystem checkout. . No new AGE is contemplated

and is applicable to the equipment delivered under previous contracts.

3. - C.F.E. REQUIREMENTS

In order to avoid a duplication of effort and expense the following
customer furnished equipment and facilities will be required to support
this Field Support Plan:

3.1 Office space, furniture, telephones, etc. at AP and launch-
ing facility.

3.2 Residual Spare Parts from previous contracts.

3
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3.3 AGE from previous contracts.
3.4 Use of capital test equipment (laboratory instruments), film

processing facilities, etc. at AP and launch facility.

3.5 Film for all test and flight operations at AP and the launch
facility. Quantities will be determined at a later date.

3.6 Equipment storage facllities at AP and launch facility.

4. -
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